JUPITER PRIME

Consulting • Training • Advisory

جوبيتر برايم للاستشارات والتدريب

COURSE BROCHURE

Contract Administration Fundamentals from Award to Close-Out Course

jupiterprime.uk

info@jupiterprime.uk

Registered in the United Kingdom and Saudi Arabia

Contract Administration Fundamentals from Award to Close-Out Course

Contract Administration Fundamentals from Award to Close-Out is a 1-week training course for new contract administrators, procurement officers and project support staff, in which each participant builds a contract administration file and close-out checklist for one awarded contract. Audit teams, finance departments and counterparties now expect every instruction, invoice and variation to be traceable to a contract record. Jupiter Prime Training delivers contract administration fundamentals from award to close-out.

Why Contract Administration Fundamentals from Award to Close-Out Matters Now

Three groups lean on contract administrators more than before. Internal and external auditors test whether payments, approvals and changes follow the signed terms. Finance teams need accurate accruals, retention balances and invoice approvals to close their books. Suppliers and clients keep their own records and will use any gap to support a claim. An organisation with orderly files, logged correspondence and approved change orders can answer questions in minutes; one without them pays twice, misses notice deadlines and struggles at close-out. The course follows the post-award stages of the contract lifecycle model of World Commerce & Contracting WorldCC.

Who Gains Most from Contract Administration Fundamentals from Award to Close-Out

- Newly appointed contract administrators who set up and maintain contract records
- Procurement officers who hand awarded contracts to delivery and follow them up
- Project support staff who log correspondence, submittals and meeting minutes
- Accounts payable staff who match invoices against contract rates and approvals
- Document controllers who manage versions, transmittals and archives

A procurement or project controls unit gains most when several new administrators attend together and adopt one file structure, one register set and one close-out routine.

Contract Administration Fundamentals from Award to Close-Out Capabilities

Participants learn the routine disciplines that keep a contract under control between signature and final payment, and the records that prove it.

- Build a contract file and register set from the signed agreement — contract owners and auditors
- Apply a kick-off meeting agenda that confirms roles, deliverables and reporting — supplier and client contacts
- Specify correspondence and notice logs with deadlines and responses — commercial leads
- Test invoices against contract rates, milestones and approvals — finance teams
- Design a change order log that records requests, valuations and approvals — project managers
- Assess close-out readiness using a checklist of completion, retention and documents — procurement heads

Key Contract Administration Fundamentals from Award to Close-Out Terms

- Contract file — the organised record of the agreement, its amendments, correspondence, approvals and payments.
- Kick-off meeting — the first post-award meeting that confirms scope, contacts, procedures and reporting for both parties.
- Change order — a formal instruction that alters scope, price or time under the contract's variation procedure.
- Retention — a portion of each payment held back until defects are corrected or the contract is complete.
- Submittal — a document or sample the supplier sends for review or approval before proceeding with work.
- Close-out — the steps that confirm completion, settle accounts, release retention and archive the contract.

Contract Administration Fundamentals from Award to Close-Out Day by Day

Day 1: The Administrator's Place in the Contract Lifecycle

- WorldCC Contract Lifecycle Stages — Locating Administration After Award
- Roles And Delegated Authority — Clarifying Who Can Approve What
- Contract Document Hierarchy — Ordering Agreement, Schedules And Specifications
- Case Studies From Utilities And Information Technology — Lessons From Poor Records
- Contract File Structure — Setting Up Records On Day One

Day 2: Award, Kick-Off and Mobilisation

- Award Letters And Signature Formalities — Confirming The Contract Is Live
- Insurance Certificates And Performance Bonds — Checking Securities Before Work Starts
- Kick-Off Meeting Agenda — Agreeing Contacts, Reporting And Procedures
- Key Dates Register — Capturing Milestones, Notices And Expiries
- Submittal And Approval Procedures — Controlling Documents Before Work Proceeds

Day 3: Correspondence, Records and Performance

- Correspondence Log — Numbering, Filing And Tracking Responses
- Formal Notices — Meeting Contractual Form And Timing Requirements
- Meeting Minutes And Action Lists — Recording Decisions Accurately
- Deliverables And Milestone Tracking — Comparing Progress With Contract Dates
- Supplier Performance Reports — Recording Service Levels And Issues

Day 4: Payments, Invoices and Change Orders

- Invoice Verification — Matching Rates, Quantities And Approvals
- Retention And Advance Payment Tracking — Keeping Balances Correct
- Change Order Log — Recording Requests, Valuations And Decisions
- Variation Approval Routes — Respecting Authority Limits
- Contract Amendments — Formalising Agreed Changes In Writing

Day 5: Practising the Contract Administration File and Close-Out Checklist

- File Set-Up Exercise For A Facilities Services Contract — Applying Structure And Registers
- Invoice And Change Order Simulation — Applying Verification And Approval Steps
- Close-Out Steps — Confirming Completion, Final Account And Retention Release
- Peer Review Of Registers — Correcting Gaps Before Use
- Contract Administration File And Close-Out Checklist — Presenting The Pack For Challenge

Applying Contract Administration Fundamentals from Award to Close-Out After the Course

- Rebuild the file and key dates register for one active contract using the structure taught, and flag missing approvals.
- Run the close-out checklist on a contract nearing completion and agree the outstanding items with its supplier.

Contract Administration Fundamentals from Award to Close-Out Questions FAQ

What are contract administration fundamentals from award to close-out, and why do they matter now?

Contract administration fundamentals from award to close-out are the routine record, correspondence, payment and change disciplines that keep a signed contract under control. They matter now because auditors, finance teams and counterparties expect every decision to be traceable to a contract record.

Which roles gain most from contract administration fundamentals training?

New contract administrators, procurement officers and project support staff gain most, because they keep files, log notices and process invoices and changes. Accounts payable staff and document controllers also benefit when they handle contract records daily.

How does contract administration fundamentals training differ from an AI in contract management course?

It teaches the manual disciplines that any system depends on rather than the technology. An AI in contract management course explores platforms, clause extraction and analytics; this foundation course builds files, registers, notices, invoice checks, change logs and close-out steps.

What do you bring back from contract administration fundamentals training?

You bring back a contract administration file and close-out checklist for one awarded contract, with registers for key dates, correspondence and change orders ready for daily use.

Contract Administration Fundamentals from Award to Close-Out: The Way Forward

The contract administration file and close-out checklist first informs whether an active contract's records are complete enough to support the next invoice approval. Administrators, procurement officers and project support staff use it every week. After the first close-out, revisit the register fields and approval routes, because the final account shows which records were missing when they were most needed.