JUPITER PRIME
Consulting • Training • Advisory
جوبيتر برايم للاستشارات والتدريب

COURSE BROCHURE

Legal Awareness and Contract Risk for Managers and Engineers Training Course

17 – 21 January 2027
Doha

Legal Awareness and Contract Risk for Managers and Engineers Training Course

Ref: 856_32449 **Date:** 17 – 21 January 2027 **Location:** Doha **Fees:** 5500 GBP

Legal Awareness and Contract Risk for Managers and Engineers is a 1-week training course for project managers, engineers and operational leads without legal training, who leave with a Contract Risk Escalation Register for their own unit. Contracts, site incidents and supplier disputes now reach technical staff long before they reach counsel, so early recognition of exposure matters. Jupiter Prime Training presents legal awareness and contract risk in plain, applied terms.

Why Legal Awareness and Contract Risk Matters Now

Three pressures shape legal awareness and contract risk today. Projects run on longer supply chains, so engineers sign variations, purchase orders and site instructions that carry binding effect. Clients and insurers expect records that survive a claim. In-house lawyers are stretched and need managers who escalate the right matter at the right moment. Handled well, disputes settle early; handled badly, liability surfaces after the evidence is lost. The course rests on general principles of contract formation, tort and evidence rather than any single national code.

Who Gains Most from Legal Awareness and Contract Risk

- Leads who approve variations and supplier instructions
- Engineers who sign off inspections, test certificates and handover documents
- Managers who negotiate terms before counsel joins
- Supervisors who record incidents and complaints
- Procurement heads who hold vendor relationships

A project or plant leadership group gains most when its engineering, commercial and operations members attend together and agree one escalation route.

Legal Awareness and Contract Risk Capabilities

Participants turn clauses, duties and records into defensible decisions.

- Read a commercial contract and mark its obligations, indemnities and limitation clauses — sign-off on supplier terms
- Assess whether an act or omission could found a negligence claim — site supervisors and safety leads
- Apply the elements of a valid contract to emails, quotes and variations — commercial approvers
- Build a contemporaneous record that will stand as evidence — claims handlers and insurers
- Weigh when a matter needs a lawyer and what to send them — in-house counsel
- Communicate legal exposure to senior leaders in plain words — executive sponsors

Key Legal Awareness and Contract Risk Terms

- Offer and acceptance — the exchange of a clear proposal and unqualified agreement that forms a binding contract between parties.
- Indemnity — a promise by one party to bear specified losses suffered by the other, often wider than ordinary damages.
- Limitation of liability clause — a contract term capping or excluding the amount or type of loss one party must pay.
- Duty of care — the legal obligation to take reasonable care to avoid foreseeable harm to people affected by an activity.
- Contemporaneous record — a note, photograph or log made when an event happens, weighted heavily as evidence.
- Legal privilege — protection that keeps certain communications with lawyers confidential and outside disclosure in a dispute.

Legal Awareness and Contract Risk Day by Day

Day 1: How Law Reaches Technical Work

- Sources of Obligation: Contract, Tort and Statute — Where Exposure Comes From
- Civil and Criminal Liability Compared — Personal Versus Corporate Consequences
- Offer, Acceptance and Consideration — When Emails Become Binding
- Authority to Sign and Delegation Limits — Who May Commit the Organisation
- Legal Exposure Mapping for a Project — Spotting Early Warning Points

Day 2: Reading Contracts with Purpose

- Contract Anatomy: Recitals, Definitions and Schedules — Navigating Long Documents Quickly
- Indemnity and Limitation Clauses — Allocating Loss Between Parties
- Variation, Change Order and Notice Provisions — Protecting Entitlement to Time and Cost
- Termination and Suspension Rights — Choosing a Lawful Exit
- Clause Red-Flag Checklist — Deciding What Goes to Counsel

Day 3: Negligence and Duty of Care

- Elements of Negligence: Duty, Breach, Causation, Damage — Testing a Potential Claim
- Professional Standard of Care for Engineers — Judging Design and Inspection Decisions
- Vicarious Liability for Staff and Contractors — Supervision and Control Choices
- Product and Workplace Safety Duties — Linking Incidents to Exposure
- Insurance Notification Triggers — Protecting Cover After an Incident

Day 4: Evidence, Records and Working with Lawyers

- Contemporaneous Records, Site Diaries and Photographs — Strengthening a Future Position
- Document Retention and Legal Hold — Preserving Material Once a Dispute Looms
- Privilege and Careful Email Writing — Avoiding Harmful Admissions
- Instructing Counsel: Facts, Chronology, Questions — Getting Useful Advice Faster
- Dispute Routes: Negotiation, Mediation, Arbitration, Litigation — Choosing the Proportionate Path

Day 5: Practising the Contract Risk Escalation Register

- Contract Review Exercise on a Supply Agreement — Applying Clause Red-Flag Checklist
- Incident Scenario on a Construction Site — Applying the Negligence Test
- Evidence Pack for a Delay Claim — Applying Record and Hold Methods
- Escalation Thresholds and Ownership Rules — Setting When Counsel Joins
- Contract Risk Escalation Register — Completing the Unit's Shared Record

Applying Legal Awareness and Contract Risk After the Course

- Run the clause red-flag checklist across the three largest live supplier contracts and agree findings with counsel.
- Introduce a site diary and photograph standard for incidents, tested against the negligence elements taught.

Legal Awareness and Contract Risk Questions FAQ

What is legal awareness and contract risk, and why does it matter now?

It is the ability of non-lawyers to read contracts, spot liability and keep usable evidence. It matters now because engineers and managers commit organisations through emails, variations and site records long before lawyers see them, and early recognition keeps disputes small.

Which roles gain most from legal awareness and contract risk skills?

Project managers, engineers, supervisors and commercial leads gain most. Their approvals, inspections and incident records create or limit liability, often without counsel present.

How does legal awareness and contract risk training differ from a contract drafting course?

It teaches reading and recognising, not drafting. A drafting course prepares lawyers to write clauses; this one helps technical managers read the clauses they work under and escalate in time.

What do you bring back from legal awareness and contract risk training?

You bring back a contract risk escalation register for your unit. It sets thresholds for involving counsel and names each decision owner.

Legal Awareness and Contract Risk: The Way Forward

The Contract Risk Escalation Register gives a unit one shared view of where legal exposure sits. Its first use is deciding which live contract or incident goes to counsel this month. Project leads and in-house lawyers share it. After the first claim, revisit its thresholds to test whether escalation came early enough.