JUPITER PRIME

Consulting • Training • Advisory

جوبيتر برايم للاستشارات والتدريب

COURSE BROCHURE

AI Turnaround Scope and Schedule Risk Forecasting Training Course

19 – 23 April 2027
Dar es Salaam

AI Turnaround Scope and Schedule Risk Forecasting Training Course

Ref: 1006_38103 **Date:** 19 – 23 April 2027 **Location:** Dar es Salaam **Fees:** 7900 GBP

AI Turnaround Scope and Schedule Risk Forecasting is a 1-week training course for turnaround managers, maintenance planners and shutdown schedulers, who leave with a turnaround risk forecast pack for their next event. Plant owners now expect shorter outage windows, firmer cost estimates and fewer late scope additions, and historical work order data can finally answer those demands. Jupiter Prime Training built this course around that shift.

Why AI Turnaround Scope and Schedule Risk Forecasting Matters Now

Three pressures shape turnaround planning today. Asset owners want production back sooner, so every extra outage day carries a visible penalty. Contractor labour is scarcer and more mobile, which makes productivity assumptions fragile. Meanwhile, years of work orders, inspection findings and close-out reports sit unused in maintenance systems. A site that mines that history forecasts duration and emergent work with evidence; a site that ignores it repeats last cycle's overruns. The course frames model oversight through ISO/IEC 42001, the AI management system standard, and the NIST AI Risk Management Framework NIST AI RMF.

Who Gains Most from AI Turnaround Scope and Schedule Risk Forecasting

- Those who own the turnaround scope freeze and challenge late worklist additions
- Those who build and level the integrated shutdown schedule across crafts
- Those who estimate turnaround cost and contingency for approval gates
- Those who coordinate contractor mobilisation, shift patterns and productivity tracking
- Those who run inspection and reliability input into the event worklist

A site turnaround core team gains most when its planner, scheduler and scope owner attend together and agree one forecasting approach.

AI Turnaround Scope and Schedule Risk Forecasting Capabilities

Participants move from gut-feel outage estimates to forecasts they can defend at each readiness gate.

- Assess historical work orders for patterns of emergent work and growth — scope freeze decision
- Build duration prediction models for recurring task families — schedule baseline approval
- Test critical path risk with Monte Carlo and machine learning inputs — contingency setting
- Apply resource levelling scenarios to craft and crane constraints — contractor mobilisation plan
- Calculate contractor productivity trends from daily progress records — execution recovery choices
- Communicate forecast confidence and model limits — turnaround steering committee

Key AI Turnaround Scope and Schedule Risk Forecasting Terms

- Emergent work — tasks discovered after equipment is opened, absent from the frozen worklist and a major source of overrun.
- Scope freeze — the agreed date after which worklist additions need formal challenge and approval.
- Duration prediction model — a model trained on past task records to estimate how long similar jobs will take.
- Critical path risk — the chance that delays on linked activities push the whole event finish date.
- Resource levelling — adjusting task timing so craft, equipment and permit demand stays within available capacity.
- Wrench time — the share of a shift a technician spends on hands-on productive work.

AI Turnaround Scope and Schedule Risk Forecasting Day by Day

Day 1: Turnaround Data and Outage Pressures

- Turnaround Lifecycle Gates — Where Forecasts Change Readiness Decisions
- Work Order History Mining — Finding Repeat Scope and Growth Patterns
- Close-Out Report Text Analytics — Recovering Lessons From Past Events
- Data Quality Profiling of Maintenance Records — Trust in Model Inputs
- ISO/IEC 42001 and NIST AI RMF — Oversight of Planning Models

Day 2: Scope Forecasting Methods

- Emergent Work Classifiers — Predicting Discovery Rates by Equipment Type
- Inspection Finding Linkage — Risk-Based Worklist Inclusion Choices
- Scope Challenge Scoring — Accepting or Deferring Late Additions
- Worklist Clustering by Task Family — Reusable Estimating Norms
- Cost Growth Regression — Contingency Size for Approval Gates

Day 3: Duration and Critical Path Risk

- Task Duration Prediction Models — Realistic Baseline Durations
- Monte Carlo Schedule Simulation — Confidence Levels for Finish Dates
- Critical Path Sensitivity Ranking — Focus for Pre-Shutdown Preparation
- Weather and Permit Delay Factors — Buffer Placement in the Schedule
- Model Error Tracking Against Actuals — When to Retrain or Override

Day 4: Resources, Contractors and Execution Signals

- Resource Levelling Optimisation — Craft Peaks and Crane Allocation
- Contractor Productivity Analytics — Wrench Time and Earned Progress
- Daily Progress Anomaly Detection — Early Warning of Slippage
- Shift Pattern Scenario Testing — Fatigue Limits Versus Duration Gains
- Lessons-Learned Knowledge Base — Feeding Findings Into the Next Cycle

Day 5: Practising the Turnaround Risk Forecast Pack

- Applying Work Order Mining to a Refinery Unit Case — Scope Baseline
- Applying Duration Models to a Power Station Outage — Schedule Baseline
- Applying Critical Path Simulation — Contingency Recommendation
- Steering Committee Briefing Rehearsal — Forecast Confidence and Limits
- Turnaround Risk Forecast Pack — Final Assembly and Peer Challenge

Applying AI Turnaround Scope and Schedule Risk Forecasting After the Course

- Mine work order history from the last two events and publish emergent work rates by equipment family.
- Rebuild the current event's critical path with simulated durations and present the resulting confidence range at the next readiness gate.

AI Turnaround Scope and Schedule Risk Forecasting Questions FAQ

What is AI turnaround scope and schedule risk forecasting and why does it matter now?

It is the use of historical maintenance data and machine learning to predict worklist growth, task durations and critical path risk. It matters now because owners demand shorter, more predictable outages while contractor labour grows scarcer.

Which roles gain most from AI turnaround scope and schedule risk forecasting?

Turnaround managers, maintenance planners and shutdown schedulers gain most. Cost estimators and inspection leads also benefit.

How does AI turnaround scope and schedule risk forecasting differ from a general turnaround management course?

It focuses on data-driven forecasting rather than the whole turnaround process. Here you build and challenge prediction models for scope, duration and critical path risk.

What do you bring back from AI turnaround scope and schedule risk forecasting?

You bring back a forecast pack for your next event. It holds an emergent work estimate, simulated finish date confidence, contingency recommendation and a briefing on model limits for your steering committee.

AI Turnaround Scope and Schedule Risk Forecasting: The Way Forward

The turnaround risk forecast pack first informs the scope freeze decision, when planners and scope owners must accept or defer late additions. Schedulers then use it to set buffers, and steering committees use it to approve contingency. After the first event, compare its predictions with actual durations and emergent work, and treat that gap as the starting point for the next cycle.